COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/01/2007

ESTIMATE SUMMARY 12:45:20
CONTID: C14315 ESTIMATE NO: 0014 PROG SPEC YR:2002
PCN: 14315-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 223.( DAYS TIME ALLOW: 223 WORK DAYS
24 RD. INTERCHANGE PERCENT TIME: 100.00 ORIG TIME ALLOW: 170 WORK DAYS
PROJECT NO: IM 0701-162
24 RD. INTERCHANGE
NAME OF ROAD: 070A
PROJECT COUNTIES: MESA
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 08/01/2007 DATE TIME STARTED 10/03/2005
5670 FRANKLIN STREET DATE LET 08/11/2005 DATE WORK BEGAN 10/03/2005
DATE AWARDED 08/23/2005 DATE TIME STOPPED 09/15/2006
DATE CONTRACT EXECUTED 09/07/2005 DATE ACCEPTED 09/15/2006
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 10/03/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,875,177.20 PARTICIPATING $ 5,870,279.83 $ -457.27
AWARD PROJECT AMT: $  5,774,003.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.92% TOTAL EARNINGS 5,870,279.83 -457.27
FUNDS AVAILABLE: $ 4,897.37 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,870,279.83 -457.27
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,979.60 80,630.46
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,864,300.23 80,173.19
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,864,300.23 80,173.19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 80,173.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00014
0015 202-00025
0020 202-00026
0025 202-00035
0030 202-00037
0035 202-00090
0040 202-00204
0045 202-00240
0050 202-00495
0055 202-00700

Cl14315
14315-BID
IM 0701-162
ITEM
DESCRIPTION

CLEARING AND GRUBBING

BRUSH CLEARING

REMOVAL OF DITCH LINING

REMOVAL OF SLOPE AND DITCH PAVING

REMOVAL OF PIPE

REMOVAL OF END SECTION

*REMOVAL OF DELINEATOR

REMOVAL OF CURB, GUTTER AND SIDEWALK

*REMOVAL OF ASPHALT MAT

(PLANING)

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

*REMOVAL OF LIGHT STANDARD

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0014
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CONTID: C14315 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14315-BID ESTIMATE RUN 08/01/2007
PROJECT: IM 0701-162 ESTIMATE NO: 0014 12:45:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00810 *REMOVAL OF GROUND SIGN 26.000 25.000
EACH 1.000 25.00
25.00000 26.000 650.00
0065 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0070 202-00900 *REMOVAL OF CONCRETE FOOTING 18.000 18.000
EACH 0.000 0.00
100.00000 18.000 1,800.00
0075 202-01000 REMOVAL OF FENCE 3,268.670 3,268.670
LF 0.000 0.00
0.90000 3,268.670 2,941.80
0080 202-01130 REMOVAL OF GUARDRAIL TYPE 3 1,009.830 1,009.830
LF 0.000 0.00
6.55000 1,009.830 6,614.39
0085 202-01140 REMOVAL OF GUARDRAIL TYPE 4 224.000 224.000
LF 0.000 0.00
8.00000 224.000 1,792.00
0090 202-01300 *REMOVAL OF END ANCHORAGE 7.000 7.000
EACH 0.000 0.00
120.00000 7.000 840.00
0095 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 76,827.390 76,875.390
cY -48.000 -624.00
13.00000 76,827.390 998,756.07
0100 203-00100 MUCK EXCAVATION 862.200 862.200
cy 0.000 0.00
9.00000 862.200 7,759.80
0105 203-01100 PROOF ROLLING 1.000 1.000
HOUR 0.000 0.00
100.00000 1.000 100.00
0110 203-01500 BLADING 10.000 10.000
HOUR 0.000 0.00
90.00000 10.000 900.00



CONTID: C14315 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14315-BID ESTIMATE RUN 08/01/2007
PROJECT: IM 0701-162 ESTIMATE NO: 0014 12:45:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01597 POTHOLING 9.500 9.500
HOUR 0.000 0.00
200.00000 9.500 1,900.00
0120 206-00000 STRUCTURE EXCAVATION 2,239.130 2,239.130
cY 0.000 0.00
10.00000 2,239.130 22,391.30
0125 206-00100 *STRUCTURE BACKFILL (CLASS 1) 4,774.830 4,774.830
cy 0.000 0.00
20.00000 4,774.830 95,496.60
0130 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,899.500 2,899.500
cY 0.000 0.00
32.00000 2,899.500 92,784.00
0135 208-00006 *EROSION LOG (SPECIAL) 373.800 373.800
LF 0.000 0.00
2.85000 373.800 1,065.33
0140 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0145 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0150 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 8,501.850 8,501.850
GAL 0.000 0.00
0.75000 8,501.850 6,376.39
0155 210-00810 *RESET GROUND SIGN 5.000 5.000
EACH 0.000 0.00
135.00000 5.000 675.00
0160 210-00815 *RESET SIGN PANEL 16.000 16.000
EACH 0.000 0.00
25.00000 16.000 400.00
0165 210-01050 RESET CHAIN LINK FENCE 0.000 0.000
LF 0.000 0.00
12.35000 0.000 0.00



CONTID: C14315 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14315-BID ESTIMATE RUN 08/01/2007
PROJECT: IM 0701-162 ESTIMATE NO: 0014 12:45:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-04010 ADJUST MANHOLE 4.000 4.000
EACH 0.000 0.00
400.00000 4.000 1,600.00
0175 212-00006 *SEEDING (NATIVE) 21.470 21.470
ACRE 0.000 0.00
650.00000 21.470 13,955.50
0180 213-00004 *MULCHING (WEED FREE STRAW) 21.470 21.470
ACRE 0.000 0.00
500.00000 21.470 10,735.00
0185 213-00061  *MULCH TACKIFIER 3,175.000 3,175.000
1B 0.000 0.00
1.95000 3,175.000 6,191.25
0190 304-03000 AGGREGATE BASE COURSE (CLASS 3) 27,427.590 27,427.590
TON 0.000 0.00
11.00000 27,427.590 301,703.49
0195 304-06000 AGGREGATE BASE COURSE (CLASS 6) 11,306.840 11,306.840
TON 0.000 0.00
16.00000 11,306.840 180,909.44
0200 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 10,253.850 10,253.850
TON 0.000 0.00
40.00000 10,253.850 410,154.00
0205 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 483.450 483.450
TON 0.000 0.00
340.00000 483.450 164,373.00
0210 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 1,839.870 1,839.870
GAL 0.000 0.00
3.00000 1,839.870 5,519.61
0215 412-01015 *CONCRETE PAVEMENT (10 INCH) (REINFORCED) 822.400 822.400
SY 0.000 0.00
65.00000 822.400 53,456.00
0220 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 1,548.440 1,548.440
sy 0.000 0.00
1.00000 1,548.440 1,548.44
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PCN: 14315-BID ESTIMATE RUN 08/01/2007
PROJECT: IM 0701-162 ESTIMATE NO: 0014 12:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 504-04410 *BLOCK FACING 8,322.600 8,322.600
SF 0.000 0.00
16.89000 8,322.600 140,568.71
0230 507-00550  CONCRETE LINED DITCH 806.500 806.500
LF 0.000 0.00
40.00000 806.500 32,260.00
0235 601-01050 *CONCRETE CLASS B (WALL) 73.900 73.900
cYy 0.000 0.00
150.00000 73.900 11,085.00
0240 601-03030  CONCRETE CLASS D (BOX CULVERT) 535.700 535.700
cy 0.000 0.00
325.00000 535.700 174,102.50
0245 602-00000 *REINFORCING STEEL 85,958.320 84,254.250
1B 1,704.070 1,022.44
0.60000 85,958.320 51,574.99
0250 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,970.000 1,970.000
LB 0.000 0.00
0.90000 1,970.000 1,773.00
0255 603-01120 12 INCH REINFORCED CONCRETE PIPE 64.000 64.000
LF 0.000 0.00
26.00000 64.000 1,664.00
0260 603-50004 4 INCH PLASTIC PIPE 723.000 723.000
LF 0.000 0.00
14.00000 723.000 10,122.00
0265 603-50010 10 INCH PLASTIC PIPE 68.000 68.000
LF 0.000 0.00
25.00000 68.000 1,700.00
0270 603-50018 *18 INCH PLASTIC PIPE 1,225.500 1,225.500
LF 0.000 0.00
100.00000 1,225.500 122,550.00
0275 604-00305 INLET TYPE C (5 FOOT) 3.000 3.000
EACH 0.000 0.00

1,600.00000 3.000 4,800.00
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PCN: 14315-BID ESTIMATE RUN 08/01/2007
PROJECT: IM 0701-162 ESTIMATE NO: 0014 12:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0285 605-17000 *VERTICAL DRAINAGE WICK 66,814.000 66,814.000
LF 0.000 0.00
0.57000 66,814.000 38,083.98
0290 605-18000 *STRIP DRAIN, HORIZONTAL 7,781.500 7,781.500
LF 0.000 0.00
1.25000 7,781.500 9,726.88
0295 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,448.700 4,448.700
LF 0.000 0.00
14.15000 4,448.700 62,949.11
0300 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 150.000 150.000
LF 0.000 0.00
65.00000 150.000 9,750.00
0305 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 20.000 20.000
LF 0.000 0.00
95.00000 20.000 1,900.00
0310 606-01340 *END ANCHORAGE TYPE 3D 7.000 7.000
EACH 0.000 0.00
650.00000 7.000 4,550.00
0315 606-01370 *TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
1,565.00000 2.000 3,130.00
0320 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
3,700.00000 2.000 7,400.00
0325 606-02005 *END ANCHORAGE (FLARED) 9.000 9.000
EACH 0.000 0.00
1,360.00000 9.000 12,240.00
0330 607-00005 END POST 6.000 6.000
EACH 0.000 0.00

118.00000 6.000 708.00



CONTID: C14315 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14315-BID ESTIMATE RUN 08/01/2007
PROJECT: IM 0701-162 ESTIMATE NO: 0014 12:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 607-00006 END POST (TUBING) 17.000 17.000
EACH 0.000 0.00
139.10000 17.000 2,364.70
0340 607-00010 CORNER AND LINE BRACE POST 2.000 2.000
EACH 0.000 0.00
127.00000 2.000 254.00
0345 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 1,402.000 1,402.000
LF 0.000 0.00
2.10000 1,402.000 2,944.20
0350 607-11580 FENCE (TEMPORARY) 1,395.000 1,395.000
LF 0.000 0.00
1.95000 1,395.000 2,720.25
0355 607-53148 FENCE CHAIN LINK (48 INCH) 1,795.000 1,795.000
LF 0.000 0.00
9.70000 1,795.000 17,411.50
0360 608-00000 *CONCRETE SIDEWALK 1,704.300 1,704.300
SY 0.000 0.00
26.00000 1,704.300 44,311.80
0365 608-00010 *CONCRETE CURB RAMP 119.810 119.810
sy 0.000 0.00
90.00000 119.810 10,782.90
0370 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0375 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,932.800 2,932.800
LF 0.000 0.00
14.00000 2,932.800 41,059.20
0380 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 293.700 293.700
LF 0.000 0.00
15.00000 293.700 4,405.50
0385 609-60011 *CURB TYPE 6 (SECTION M) 3,880.000 3,880.000
LF 0.000 0.00

5.39000 3,880.000 20,913.20
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PCN: 14315-BID ESTIMATE RUN 08/01/2007
PROJECT: IM 0701-162 ESTIMATE NO: 0014 12:45:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 10,226.270 10,226.270
SF 0.000 0.00
5.75000 10,226.270 58,801.05
0395 612-00001 *DELINEATOR (TYPE I) 20.000 20.000
EACH 0.000 0.00
16.00000 20.000 320.00
0400 612-00002 *DELINEATOR (TYPE IT) 43.000 43.000
EACH 0.000 0.00
18.00000 43.000 774.00
0405 612-00003 *DELINEATOR (TYPE III) 1.000 1.000
EACH 0.000 0.00
19.00000 1.000 19.00
0410 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,938.000 7,938.000
LF 0.000 0.00
5.00000 7,938.000 39,690.00
0410 MATERIAL ALLOWANCE 2 INCH ELECTRICAL CONDUI (PLACTIC) 0.000
LF 0.000 0.00
1.38000 0.000 0.00
0415 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
1,500.00000 1.000 1,500.00
0420 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 3.000 3.000
EACH 0.000 0.00
2,400.00000 3.000 7,200.00
0425 613-34400 *LIGHT STANDARD METAL (40 FOOT) 23.000 23.000
EACH 0.000 0.00
2,600.00000 23.000 59,800.00
0430 613-40000 *CONCRETE FOUNDATION PAD 23.000 23.000
EACH 0.000 0.00
600.00000 23.000 13,800.00
0435 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 14.000 14.000
EACH 0.000 0.00
800.00000 14.000 11,200.00



CONTID: C14315 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14315-BID ESTIMATE RUN 08/01/2007
PROJECT: IM 0701-162 ESTIMATE NO: 0014 12:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 23.000 23.000
EACH 0.000 0.00
1,200.00000 23.000 27,600.00
0445 614-00011 *SIGN PANEL (CLASS I) 354.000 354.000
SF 0.000 0.00
14.00000 354.000 4,956.00
0450 614-00012 *SIGN PANEL (CLASS II) 175.000 175.000
SF 0.000 0.00
16.00000 175.000 2,800.00
0455 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 18.000 18.000
EACH 0.000 0.00
100.00000 18.000 1,800.00
0460 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST & 36.000 36.000
SLIPBASE)
EACH 0.000 0.00
312.00000 36.000 11,232.00
0465 615-00050 EMBANKMENT PROTECTOR TYPE 5 8.000 8.000
EACH 0.000 0.00
1,000.00000 8.000 8,000.00
0470 615-65005 IRRIGATION DIVERSION STRUCTURE 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0475 623-06900 VALVE BOX 0.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0480 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
104,000.00000 1.000 104,000.00
0485 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 26.830 26.830
HOUR 0.000 0.00
137.00000 26.830 3,675.71
0490 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

449,255.00000 1.000 449,255.00
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CAT NO0200 ROADWAY

0495 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
4,500.00000 1.000 4,500.00
0500 627-00001 *PAVEMENT MARKING PAINT 51.000 51.000
GAL 0.000 0.00
65.00000 51.000 3,315.00
0505 627-00005 *EPOXY PAVEMENT MARKING 173.200 173.200
GAL 0.000 0.00
125.00000 173.200 21,650.00
0510 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 191.000 189.000
SF 2.000 28.00
14.00000 191.000 2,674.00
0515 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 529.500 529.500
SF 0.000 0.00
10.00000 529.500 5,295.00
0520 629-01002 *SURVEY MONUMENT (TYPE 2) 0.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0525 629-01003 *SURVEY MONUMENT (TYPE 3) 1.000 1.000
EACH 0.000 0.00
425.00000 1.000 425.00
0530 630-00000 *FLAGGING 5,266.500 5,266.500
HOUR 0.000 0.00
21.00000 5,266.500 110,596.50
0535 630-00007 *TRAFFIC CONTROL INSPECTION 117.000 117.000
DAY 0.000 0.00
90.00000 117.000 10,530.00
0540 630-00012 *TRAFFIC CONTROL MANAGEMENT 222.000 222.000
DAY 0.000 0.00
395.00000 222.000 87,690.00
0545 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 8.000
EACH 0.000 0.00

275.00000 8.000 2,200.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0550 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 52.000 55.000
EACH -3.000 -225.00
75.00000 52.000 3,900.00
0555 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 81.000 81.000
EACH 0.000 0.00
135.00000 81.000 10,935.00
0560 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 40.000 41.000
EACH -1.000 -145.00
145.00000 40.000 5,800.00
0565 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 2.000 2.000
TYPE)
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0570 630-80359 *PORTABLE MESSAGE SIGN PANEL 148.500 148.500
DAY 0.000 0.00
160.00000 148.500 23,760.00
0575 630-80360 *DRUM CHANNELIZING DEVICE 200.000 200.000
EACH 0.000 0.00
65.00000 200.000 13,000.00
0580 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 15.000
EACH 0.000 0.00
70.00000 15.000 1,050.00
0585 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0590 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 2,530.000 2,530.000
LF 0.000 0.00
17.00000 2,530.000 43,010.00
0595 630-80380 *TRAFFIC CONE 400.000 400.000
EACH 0.000 0.00
13.00000 400.000 5,200.00
0600 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 3.000 3.000
(TEMPORARY)
EACH 0.000 0.00
7,000.00000 3.000 21,000.00
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PCN: 14315-BID ESTIMATE RUN 08/01/2007
PROJECT: IM 0701-162 ESTIMATE NO: 0014 12:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0605 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70011 F/A PARTNERING 1,947.510 1,947.510
FA 0.000 0.00
1.00000 1,947.510 1,947.51
0615 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70023 F/A ON-THE-JOB TRAINEE 542.000 542.000
FA 0.000 0.00
1.00000 542.000 542.00
0625 700-70025 F/A QUALITY INCENTIVE PAYMENT -10,189.220 -19,569.100
FA 9,379.880 9,379.88
1.00000 -10,189.220 -10,189.22
0630 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70034 F/A ENVIRONMENTAL MITIGATION 5,000.000 5,000.000
FA 0.000 0.00
1.00000 5,000.000 5,000.00
0765 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) CHANGE 59.910 59.910
ASPHALT CEMENT DUE TO WEATHER CONDITIONS AT NEW PRICE
TON 0.000 0.00
315.00000 59.910 18,871.65
0770 630-80384 TUBULAR MARKER CO NO. 3 MCR 98.000 98.000
EACH 0.000 0.00
47.25000 98.000 4,630.50
0775 502-11274 STEEL PILING (HP 12X74) PRICE INCREASE FOR STEEL PILE 0.000 708.136
CO NO. 4 MCR
LF -708.136 -25,436.25
35.92000 0.000 0.00
0780 900-00014 ADDED ITEM (LUMP SUM)/ 601-40300 STRUCTURE CONCRETE 1.000 1.000
COATING
LS 0.000 0.00

467.50000 1.000 467.50
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PCN: 14315-BID ESTIMATE RUN 08/01/2007
PROJECT: IM 0701-162 ESTIMATE NO: 0014 12:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0785 900-00014 ADDED ITEM (LUMP SUM)/ 613-34400 LIGHT STANDARD METAL 1.000 0.729
(40")
LS 0.000 0.00
18,071.55000 0.729 13,174.16
0790 900-00012 ADDED ITEM (FOOT)/ 607-21300 BARRIER FENCE (METAL 1,600.000 1,600.000
POST)
LF 0.000 0.00
4.04000 1,600.000 6,464.00
0795 900-00012 ADDED ITEM (FOOT)/ 609-21011 CURB & GUTTER TYPE 2 M 1,477.500 1,477.500
LF 0.000 0.00
12.08000 1,477.500 17,848.20
0800 900-00007 ADDED ITEM (EACH)/ 613- 07000 JUNCTION PULL BOX 2.000 2.000
(SPEC)
EACH 0.000 0.00
750.96500 2.000 1,501.93
0805 900-00014 ADDED ITEM (LUMP SUM)/ 604-19210 INLET TYPE R L 10 (2 1.000 1.000
EACH)
LS 0.000 0.00
24,551.00000 1.000 24,551.00
0810 900-00014 ADDED ITEM (LUMP SUM)/ 202-00220 REMOVAL OF ASPHALT 1.000 1.000
MAT
LS 0.000 0.00
4,200.00000 1.000 4,200.00
0815 900-00014 ADDED ITEM (LUMP SUM)/ 601-03030 CONCRETE CLASS D 1.000 1.000
LS 0.000 0.00
28,024.40000 1.000 28,024.40
0820 900-00014 ADDED ITEM (LUMP SUM)/ 615-65005 IRRIGATION DIVERSION 1.000 1.000
STRUCTURE
LS 0.000 0.00
2,402.56000 1.000 2,402.56
0830 900-00014 ADDED ITEM (LUMP SUM)/ 603-01180 18 INCH REINFORCED 1.000 1.000
CONCRETE PIPE
LS 0.000 0.00
4,372.31000 1.000 4,372.31
0835 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -9,860.000 0.000
TRUCKS
DOL -9,860.000 -9,860.00
1.00000 -9,860.000 -9,860.00

CAT 0200 CURRENT AMT $ 4,688,684.05 $ -25,834.93% 4,683,786.66
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PCN: 14315-BID ESTIMATE RUN 08/01/2007
PROJECT: IM 0701-162 ESTIMATE NO: 0014 12:45:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE H-02-EG
0640 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
60,000.00000 1.000 60,000.00
0645 206-00000 STRUCTURE EXCAVATION 417.000 417.000
cY 0.000 0.00
10.00000 417.000 4,170.00
0650 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,363.480 1,363.480
cy 0.000 0.00
20.00000 1,363.480 27,269.60
0655 206-00200 STRUCTURE BACKFILL (CLASS 2) 95.000 95.000
cY 0.000 0.00
10.00000 95.000 950.00
0660 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,083.300 1,083.300
cy 0.000 0.00
32.00000 1,083.300 34,665.60
0665 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0670 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00
0675 502-00460 *PILE TIP 24.000 24.000
EACH 0.000 0.00
75.00000 24.000 1,800.00
0675 MATERIAL ALLOWANCE PILE TIP 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0680 502-01000 *BITUMEN COATING 0.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0685 502-11274 *STEEL PILING (HP 12x74) 1,675.456 1,722.000
LF -46.544 -1,489.41
32.00000 1,675.456 53,614.59
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PCN: 14315-BID ESTIMATE RUN
PROJECT : IM 0701-162 ESTIMATE NO: 0014
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE H-02-EG

0685 MATERIAL ALLOWANCE STEEL PILING HP (12X74) 0.000
LF 0.000 0.00
24.75000 0.000 0.00
0686 900-00012  ADDED ITEM (FOOT)/ PILING CUT-OFFS (HP 12X64) 76.930 0.000
LF 76.930 1,969.41
25.60000 76.930 1,969.41
0687 502-11274 STEEL PILING (HP 12X74) MCR #4 650.040 0.000
LF 650.040 23,349.44
35.92000 650.040 23,349.44
0688 900-00012  ADDED ITEM (FOOT)/ STEEL PILING CUT-OFFS / MCR #4 53.870 0.000
LF 53.870 1,548.22
28.74000 53.870 1,548.22
0690 503-00042 *DRILLED CAISSON (42 INCH) 326.000 326.000
LF 0.000 0.00
210.00000 326.000 68,460.00
0695 504-04410 *BLOCK FACING 1,651.000 1,651.000
SF 0.000 0.00
16.89000 1,651.000 27,885.39
0700 509-00000 STRUCTURAL STEEL 8,074.000 8,074.000
1B 0.000 0.00
3.50000 8,074.000 28,259.00
0705 515-00400 *CONCRETE SEALER 1,615.000 1,615.000
SY 0.000 0.00
5.00000 1,615.000 8,075.00
0710 518-03100  RAPID CURE SILICONE JOINT SEAL 102.000 102.000
LF 0.000 0.00
26.00000 102.000 2,652.00
0715 601-01050 *CONCRETE CLASS B (WALL) 11.700 11.700
cy 0.000 0.00
150.00000 11.700 1,755.00
0720 601-03040 CONCRETE CLASS D (BRIDGE) 748.000 748.000
cYy 0.000 0.00

500.00000 748.000 374,000.00
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PCN: 14315-BID ESTIMATE RUN 08/01/2007
PROJECT: IM 0701-162 ESTIMATE NO: 0014 12:45:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE H-02-EG
0725 601-40300 *STRUCTURAL CONCRETE COATING 813.000 813.000
sy 0.000 0.00
5.40000 813.000 4,390.20
0730 602-00020 *REINFORCING STEEL (EPOXY COATED) 159,933.000 159,933.000
1B 0.000 0.00
0.90000 159,933.000 143,939.70
0735 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 459.000 459.000
LF 0.000 0.00
120.00000 459.000 55,080.00
0740 613-00400 *4 INCH ELECTRICAL CONDUIT 670.000 670.000
LF 0.000 0.00
16.00000 670.000 10,720.00
0740 MATERIAL ALLOWANCE 4 INCH ELECTRICAL CONDUIT 0.000
LF 0.000 0.00
7.04000 0.000 0.00
0745 618-00142 PRESTRESSED CONCRETE I (BT42) 1,042.000 1,042.000
LF 0.000 0.00
170.00000 1,042.000 177,140.00
0745 MATERIAL ALLOWANCE PRESTRESSED CONCRETE I (BT 42) 0.000
LF 0.000 0.00
106.80000 0.000 0.00
CAT 0300 CURRENT AMT $ 1,135,693.15 $ 25,377.66 S 1,135,693.15
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0750 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0755 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
24,000.00000 1.000 24,000.00
0760 620-00020 SANITARY FACILITY 1.500 1.500
EACH 0.000 0.00
1,200.00000 1.500 1,800.00
CAT 0400 CURRENT AMT $ 50,800.00 $ 0.00$ 50,800.00
PROJECT TOTAL CURRENT AMT $ 5,875,177.20 $ -457.27 $ 5,870,279.81



